

	i	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	✓	Mission Statement	1 day?	Wed 3/17/10	Wed 3/17/10		CP
2	✓	Problem Statement	1 day?	Thu 3/18/10	Thu 3/18/10	1	AH
3	✓	Customer Needs Ana.	1 day?	Fri 3/19/10	Fri 3/19/10	2	DT
4	✓	<input type="checkbox"/> Extrenal Research	3 days?	Mon 3/22/10	Wed 3/24/10		JS
5	✓	Lit Research	1 day?	Mon 3/22/10	Mon 3/22/10	3	JS
6	✓	Patent Research	1 day?	Wed 3/24/10	Wed 3/24/10	5	JS
7	✓	Target Specification	1 day?	Mon 3/29/10	Mon 3/29/10	6	AH
8	✓	Concept Generation	1 day?	Wed 3/31/10	Wed 3/31/10	7	CP
9	✓	Concet Selection	1 day?	Fri 4/2/10	Fri 4/2/10	8	JS
10	✓	Final Specification	1 day?	Mon 4/5/10	Mon 4/5/10	9	DT
11	✓	Prototype	5 days?	Mon 4/12/10	Fri 4/16/10	10	All
12	✓	Presentation	3 days?	Mon 4/19/10	Wed 4/21/10	11	All
13	✓	Web Report	20 days?	Mon 4/5/10	Fri 4/30/10		DT

